
IL ROUTE 64 PROJECT UPDATE NOTICE 

 

July 9, 2012 

 

 
 

 

This notice will provide a brief update for all of the construction projects taking place along the 

IL Rt. 64 corridor through St. Charles. If you need any additional information please feel free to 

contact James Bernahl, Public Works Engineering Division Manager, at 630-377-4486. 

 

IL Route 64 Traffic Signal Modernization and Improvement Program (7
th

 Street to 7
th

 

Avenue):  

 The City has recently been advised that IDOT is in the process of awarding the contract 

to Thorn Electric for the modernization and improvement to the existing traffic signals 

along Main Street from 7
th

 Street to 7
th

 Avenue. This program involves the replacement 

of the existing traffic signals, installation of new pedestrian count down signals, 

utilization of LED components for energy cost savings, and improved traffic signal 

interconnect components.  

 A pre-construction meeting was held with IDOT on June 25, 2012. The contractor is 

expected to begin construction activities beginning on September 1, 2012. More 

information about specific start locations will be provided at a future date. 

 

IL Route 64 (7
th

 Avenue to IL Route 59): 

 

Please be advised that temporary movement restrictions and road closures may be put into place 

by the St. Charles Police Department as deemed appropriate to improve travel times and overall 

safety. 

 

Note: Although this IDOT contract has been designed in two stages, during the weekly progress 

meetings the project has primarily been discussed as one large project, for that reason these 

updates will be presented in a similar format. 

 

East Side Project Limits (38
th

 Avenue to IL Route 59): 

 The Contractor is continuing the installation of box culvert crossings and storm sewer 

work near the intersection of Powis Road and East Main Street. This work is expected to 

continue for the next few weeks. 

 Gaffney’s PMI will continue to work on the removal of existing traffic signal equipment 

throughout the project.  



 The contractor will continue bridge pile driving activities along with constructing bridge 

piers for the structure over the railroads. 

 Work continues at the northeast corner of the new bridge near the intersection of East 

Main Street and Powis Road. Numerous utility conflicts have been encountered and 

relocation work for these items will be required. 

 Earthwork activities will continue west of Powis Road and east of the railroad bridge  

 

West Side Project Limits (7
th

 Avenue to Kirk Road) 

 Lane reductions near the intersection of East Main Street and Dunham Road will 

continue this week for work associated with the installation of the new water main on the 

north side of East Main Street. The construction limits for this work are from Dunham 

Road heading east for approximately 1,000 feet. During this work, lane reductions will be 

required and motorists can expect delays during normal business hours. Due to the lane 

reductions, west bound traffic looking to make a southbound movement onto Industrial 

Drive are strongly encouraged to utilize alternative routes, i.e. Kirk Road to Production 

Drive, to eliminate longer than normal delays. IDOT will be notifying the surrounding 

businesses regarding the reduction of the left turn lane and the expected delays to help 

reduce traffic congestion.  

 Two crews continue to work on the installation of the new water main from 7
th

 Avenue 

towards Hunt Club Drive. Work has progressed at a good pace and the contractor has 

begun filling and testing these new sections of water main. Once completed and accepted 

by the City, the contractor will begin installing new water services to the new water main. 

During this relocation activity, residents and businesses may experience water service 

delays. Notifications letters indicating dates and times will be delivered.  

 The Contractor continues to remove the existing pavement on the south side of East Main 

Street and this work activity will continue for the next week.  

 The contractor will continue storm sewer installation work on the south side of East Main 

Street. This work is currently on schedule and contractor continues to make good 

progress. As the installation of the new storm sewer work continues between 7
th

 Avenue 

and Hunt Club Drive, access to some of the residential roads on the south side of East 

Main Street will be temporarily closed.  

 The contractor is expecting to begin the grinding of the asphalt roadway from 13
th

 Ave. 

towards Dunham Rd. the week of July 9. 

 


